Proven Expertise and Integrity

April 12, 2017
Ms. Roberta Smith
Interim Town Manager
Town of Camden
96 High Street
Camden, ME 04915
As discussed, this letter will serve to outline the results of our examination to date in regards to the
engagement entered into with the Town on January 10, 2017. As you are aware we were engaged
to understand the following:
Objective and Services to be provided:





Schedules of revenues received on the Camden Snow Bowl Project
Schedules of expenditures on the Camden Snow Bowl Project
Schedules of expenditures related to the issuance of a $2,000,000 bond
Schedules of expenditures that were performed within the original agreement as well as
expenditures that were beyond the original agreement and understanding.

To obtain our understanding, we performed a variety of interviews with current and former Town
fiscal staff; various Town committee members; and other key Town personnel who were charged
with the administration and processing of fiscal data. We also reviewed financial records in regards
to the project. The following is a summary of our interviews, collection and review of data, and
observations and suggestions as a result of our review.
Please find attached a working document which summarizes the monies received from the
foundation as they relate to various Ragged Mountain projects. Below please find our comments
and recommendations.
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Project Management – General Contractor:
During our analysis of the information for the engagement mentioned above, it was noted that
the Town was the General Contractor for the Ragged Mountain Redevelopment Project with
sole financial authority and responsibility. Several upper level management personnel at the
Town shared in this responsibility. During the project many change orders were produced which
affected the overall cost of the project. It appears that revised budgets were not done or
approved to account for this. Furthermore, it appears that there was no plan of action on the
Town’s part to evaluate existing costs and project cost overruns. This resulted in an impact not
only to the overall project cost, but the Town’s finances as well. We recommend that in all future
construction endeavors the Town consider hiring a clerk of the works for projects such as these
and meet with them regularly to avoid this happening again in the future.
Monthly Financial Statements:
While performing our engagement we noted that it appears the redevelopment committee
members, program/project directors, Town Manager, and Selectmen received financial
reports/information when requested, but not on a regular basis. This is consistent with other
Town practices at the time of the redevelopment project where information is generally provided
and reviewed on an as “requested” basis. We understand it used to be the Town provided regular
monthly reports as standard practice and the practiced lapsed for a short time, a time critical to
the project. We recommend that the Town Manager, Program Directors, and other interested
parties, receive, at a minimum, monthly program budget to actual reports for their respective
programs, to include special projects such as the Ragged Mountain Redevelopment. We also
recommend that all Board members receive Fund Budget reports for all Town wide programs.
These should be received by the 21st of each month and have all approved budgets (including
budget adjustments) with actual revenues and expenditures to date.
Journal Entries:
While performing our engagement, we noticed that the Town’s finance department management
makes numerous journal entries throughout the year. Many of these occur at year end. Our
understanding that that these journal entries are to reclassify original activity such as revenues,
salaries, benefits, supplies and other program expenses. Many of these reclassifications appear
to have affected the cumulative financial reporting of this project. Whenever information is
reclassified after the fact, it alters the financial information that has been used to make
management decisions. If information is not corrected on a timely basis it can have a major
impact on the results of operations. That appears to have occurred with this project. We
recommend that the Town implement procedures to ensure any adjustments to financial data be
found and corrected on a timely basis.
Third Party Contracts:
While performing our engagement, it was noted that various contracts entered into with vendors
to provide services on this project committed large financial resources over and above the total
project cost agreement which was approved at the November 5, 2013 Town Meeting, appears
to lack appropriate documentation. In some cases change orders to contracts were done
verbally or through emails. We caution the Town that all third party contracts for services
including amendments to those contracts should follow the Town’s procurement policies and be
signed by an authorized representative of the Town. It should be also known that while
discussing with management and reviewing third party payments that it appears the Town is
expending funds to outside parties without signed agreements. Copies of various signed
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Third Party Contracts (continued):
agreements by all pertinent parties could not be located by management. The Town should
review all existing outside third party contract for compliance with policy.
Internal Control – Policy & Procedural Manual:
While performing the review, it was noticed that the Town had internal controls policies and
procedures, but the documents were not all contained in a centralized area. It should also be
known that the Town’s purchasing policies should be updated to include the new Federal
“Uniform Administrative Guidance” for federal purchase procurement and the Town should
consider applying those standards to locally funded procurement as well such as projects like
the Redevelopment of Ragged Mountain. While we consider these policies and procedures a
crucial part of the Town’s fiscal operations, the Town should document all existing policies and
procedures in the form of a manual for reference. We have attached a sample of these policies
and procedures for the Town to review and consider.
Procurement:
While performing the review, it was noticed on selected purchases that the Town did not follow
its internal procurement policies when soliciting services to be provided to the Town by an
outside contractor. It should be known that we were of the understanding that Town followed
state statutes. Management provided us with its purchasing policies and procedures. Based on
our review of those policies and procedures it appears management numerous times did not
follow its own policies and procedures. In many cases Finance did not have copies of approved
contracts or change orders and still provided payment to the vendors on this project. We
recommend the Town review its existing procurement policies and procedures and review for
adequacy. The Town should also follow its existing practices.
Town Meeting Vote and Understanding:
Town meeting approved warrant of November 5, 2013 approved a total project cost of $6.5
million dollars for the redevelopment of Ragged Mountain. As part of this cost, towns people
approved the Town to bond up to $2 million dollars of the total and to accept donations in the
approximate amount of $4.5 million dollars from the Ragged Mountain Recreation Area
Foundation and other sources.
As noted on the ballot form “The estimated total cost of the project is Six Million Five Hundred
Thousand Dollars ($6,500,000). The Town’s share of the cost will be limited to the lesser of 30%
of the actual cost of the Project or Two Million Dollars ($2,000,000). Town funds will be
distributed by the Select Board in a manner which ensures that a minimum of seventy percent
(70%) of the actual cost of the Project is funded by donations.” Our review confirms this 70/30
split of private/public funding sources was maintained until FY 2015.
In January 2015, the Town Management Team, Select Board and RMRAF met to review the
project and address project cost overruns to date on Phase 1&2, project management and to
map out a plan going forward. The plan included a reforecasted budget provided by the town,
agreement to enlist project management services to be provided by Ledgewood Construction
Management and regular reporting and communication. The reforecasted budget of $8,400,000
included Phase 1 and 2, (which was mostly complete) and Phase 3 (which included the Lodge
/Community Center at a projected cost of $2,600,000).

Town of Camden – Page 4
Town Meeting Vote and Understanding(Continued):
At this time, the Foundation committed to continue fundraising an additional $1,600,000 in good
faith to help cover cost overruns and complete the project. It is noted that up until this point, the
Foundation made timely payments as requested by the town. The risk of the additional
fundraising was to be managed by the fact that the construction of the Lodge would not
commence until the funds were raised/pledged.
During FY 2015, spending on the project and new unanticipated project cost overruns advanced
rapidly. The Town did not communicate additional cost overruns or ask the Foundation for funds,
even though the Foundation repeatedly asked for progress billings. As a result of this practice,
it appears the Town used Town monies in excess of the allocated $2 million dollars to fund the
project. Our review suggests that the Town approved and paid approximately $750,000 in project
expenses beyond the amount approved by the voters.
We recommend that the Town and the Foundation meet as soon as possible to investigate
whether it is possible to rebalance the investment in the project between the Town and the
Foundation in accordance with the November, 2013 vote and hopefully ensure completion of the
project.
Payment Authority:
While performing our review of the redevelopment project, it was noticed that the Town pledged
“season lift tickets” and “other” benefits of the mountain to vendors in exchange for services to
mountain operations and redevelopment. We recommend to the Town that this is not considered
best practice and that all future bartering of this nature be stopped.
Recreation Salaries:
While performing our review, it was noted that during the winter months and while the mountain
was being redeveloped, that there was an understanding from reading various information
provided to us that the Recreation salaries will be charged to the redevelopment of the project
to assist vendors with certain construction projects associated with the redevelopment. These
salaries were not included specifically within the redevelopment budget of the mountain. Many
of these salary costs within the Towns accounting system along with other projects costs were
charged to snow bowl fund, parks and rec budget initially. As a result of this practice, financial
information was distorted until the journal entries were done. We recommend the Town review
this practice for all existing projects and modify where necessary.
General Observations - Communication:
While performing our review, it was observed that communication (or lack of) during this project
between the former Town Manager, former recreation director and former finance director, while
dealing with department heads, could have been improved. There appears to have been trust
issues between the department heads and former management with the past handling of fiscal
information. We recommend the current Town Manager, Town Finance Director, and
department heads meet to discuss possible solutions to this matter.
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While reviewing the best practices with management, management has already begun to
institute changes within some of the areas noted above. We understand management is
currently preparing a response to this best practice report and the responses will include a
summary of changes already made to date which management believes considers best
practices. Furthermore, management is also preparing a corrective action plan for immediate
consideration.
This letter is intended solely for the information and use of the Board of Selectmen, those
charged with governance and others within the Town and is not intended to be and should not
be used by anyone other than these specified parties.
We would like to thank Roberta, Ginny and all of the staff at the Town for their cooperation
throughout this process.
If there are any questions regarding this letter, please do not hesitate to call.
Very Best,

RHR Smith and Company, CPAs

